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ENGINEER’S CONSTRUCTION OBSERVATION REPORT

Project: Queen’s Gap projects Project Number: 2013-002

Contractor: Site Development Corporation Contact at Site: see below.

Date: 11-10-2016 Weather Conditions: Drought conditions.
Notice to Proceed: Substantial Completion Date:

Previous Rain Days: Previous Substantial Completion Date:
Rain Days Since Last Report: Total Rain Days: Current Substantial Completion Date:

Observations & Notes:
Site inspection for Project 2, 3,5,6 & 7 areas: Randy Jenkins and crew present.

Project 3 & 5 —The establishment of a permanent vegetative groundcover on disturbed areas remains to
be completed on disturbed areas project wide. Seeding and mulching efforts continue however soils
remain dry and drought conditions continue. Additional hydro-seeding requested on Pr. 3 area above rip
rap slope repair. (3) catch basins to be raised in Pr. 3 areas. Wall construction is complete in Pr. 5 with
roadbed and shoulders constructed. Additional matting to be installed on wall road shoulder areas.

Project 6 & 7 — Site Development is currently working in Pr. 6 & 7 areas developing new road
construction. Rock excavation and associated blasting for the required road width and storm drainage
installation will continue into next week. Erosion control work continues to follow the grading operation.
Slopes are being seeded and matted with rolled erosion control product. Hydro-seeding is being placed on
cut embankments which are a mixture of rock and soil. Rock quantiles to date are estimated at 1600+ CY.

General road construction requirements: Provide roadbed minimum width of (277). Provide (19°) wide
CABC stone base course — (6””) compacted depth for all road construction areas. Road shoulders to be

minimum of (2 width) and ditch lines to be (min. 4 wide x 12” depth). Road grade not to exceed 18%
and all paved surfaces to be constructed inside of the platted right-of-way.

Seeding specifications — Seeding on the project areas needs to be amended to include; Kentucky 31 Tall
Fescue, Serecia Lespedeza, German-Millet, Rye grain and Clover. Areas previously seeded may require
fall topdressing and seeding with the mixture stated in this report. Seeding specifications delivered to
Rick Connor 06/21/2016. Fall season change to Rye grain as nurse grass.

Project 2 — Re-vegetation of (2) slope areas (two sections of embankment with sparse vegetation) in Pr. 2

was requested by DLR. All areas recently worked by Dalziel Enterprises remain stable and vegetation is
being established.

NCGO010000 self-monitoring report is attached.



November 10, 2016 PHOTOS TAKEN WHILE AT THE SITE:

Rock excavation

Pr. 6 & 7 road areas.

Recently blast rock excavation Pr. 6 & 7 roadways.



November 10, 2016 PHOTOS TAKEN WHILE AT THE SITE:

Wall and road construction in Pr. 5.



